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Bicentennial Capitol Mall
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/124-01-2004   
Maintenance Upgrade

$2,849,137.00 Tuck Hinton Architects Nick DePalma
Jeff Fields$242,933.00 In Progress

Root ProjectRenovation

529/060-01-2007   
North Nashville Preparation

$2,000,000.00 Gobbell Hays Partners, Inc. Nick DePalma
$1,700,000.00 Schematic Design Demolition of structures for new Library and Archives

Demolition

126/124-01-2004-04
Phase 3 Maintenance

$790,000.00 Tuck Hinton Architects Nick DePalma
Jeff Fields$700,000.00 Bidding Phase Bid date 11/20/07

Renovation

126/124-01-2004-03
Maint Upgrade lll

$997,041.50 Tuck Hinton Architects
Baron + Dowdle Construction, L.L.C.

Nick DePalma
Jeff Fields$997,041.50 Substantially Complete 7/09/07:  Partial SC Certificate dated 6/01/07

Renovation

126/124-01-2004-02
Carillon Repairs

$100,000.00 The Verdin Company
n/a

Nick DePalma
Jeff Fields$84,137.00 Project Closed Out

Awaiting One-Year Corr InspRenovation

5 Projects ( Total Budgeted Cost of Projects )$6,736,178.50

Big Ridge State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/009-01-2005   
Campground Repairs

$885,000.00 Vaughn & Melton Hugh Gaston
New CA East TN$800,000.00 Bidding Phase 9/20/07:  Designer Supplement dated 9/18/07

Bid Date is 11/28/07

Renovation

126/009-01-2004   
Visitor Ctr ADA Upgrades

$165,000.00 Vaughn & Melton
Green Construction Co., Inc.

Hugh Gaston
Jonathan Bailey$112,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/10/07

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,050,000.00

Bledsoe Creek State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/012-01-2007   
Campground Upgrade

$900,000.00 Consolidated Technologies Hugh Gaston
$800,000.00 Design Started - Program Verifica Pre-design scheduled 11/02/07

Demolition

126/012-01-1998   
Campground Upgrade

$365,000.00 Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Hugh Gaston
Jeff Fields$265,000.00 Substantially Complete

Renovation

126/012-01-2005   
Water System Upgrade

$375,000.00 Consolidated Technologies, Inc.
Kemp Brothers Construction Inc.

Hugh Gaston
Jeff Fields$325,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 5/18/08

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,640,000.00
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Booker T. Washington State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/010-01-2006   
Group Camp & Lodge Upgrade

$955,000.00 Planning Associates, Inc. Hugh Gaston
New CA East TN$840,000.00 Schematic Design 8/02/07:  Program approved, NTP to SDP authorized

SDP meeting set for 11/16/07

Renovation

1 Project ( Total Budgeted Cost of Projects )$955,000.00

Burgess Falls State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/011-01-1998   
Dam Repair

$1,745,000.00 Garver Engineers, LLC Hugh Gaston
Jeff Fields$1,562,000.00 Bidding Phase 11/09/07: Bid date is 12/11/07

10/25/07: Waiting for approval and bid date

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,745,000.00

Cedars of Lebanon State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/015-01-2007   
Sewer Plant Replacement

$880,000.00 Stantec Consulting Stephanie Johnston
Jim Bryant$780,000.00 Design Started - Program Verifica 11/07/07: Design NTP

Renovation

1 Project ( Total Budgeted Cost of Projects )$880,000.00

Cordell Hull Birthplace
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/024-01-2006   
Artifact Storage Facility

$350,000.00 Lindsay & Maples Archts, Inc. Hugh Gaston
Bill Edwards$281,232.00 Design Development Phase 5/15/07: Program approved NTP to SDP authorized

8/30/07: SDP approved, NTP to DDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$350,000.00

Cumberland Mountain State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/030-01-2006-02
Bathhouse

$89,291.00 Neuhoff Taylor Architects PC Greg Steck
New CA East TN$89,291.00 Project Not Started Planning project only, no construction funding

Planning

126/030-01-2003   
Sewer Plant Replacement

$1,820,000.00 James + Associates Stephanie Johnston
New CA East TN$705,000.00 Schematic Design 6/11/07: Program approved, NTP to SDP authorized

Renovation

126/030-01-2006-01
Plaza & Parking

$785,709.00 Neuhoff Taylor Architects PC Hugh Gaston
New CA East TN$703,000.00 Design Development Phase

Renovation

3 Projects ( Total Budgeted Cost of Projects )$2,695,000.00
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Cumberland Scenic Trail State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/031-02-2006   
Installation of Four Bridges

$80,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$80,000.00 In Progress

New Construction

126/031-01-2007   
Viewing Platform

$5,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$5,000.00 In Progress Work to be accomplished by Tennessee Youth 

Conservation Corps with assistance from Departmental 
consultants.

New Construction

2 Projects ( Total Budgeted Cost of Projects )$85,000.00

David Crockett State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/033-01-2006   
New Cabins

$2,250,000.00 Hastings Architecture Associates Hugh Gaston
Jeff Fields$1,877,500.00 Schematic Design 6/01/07: Program approved, NTP to SDP authorized

New Construction

126/033-01-2005   
ADA Compliance Upgrade

$724,000.00 Moody Nolan LTD, Inc.
Saliba Construction Company, LLC

Hugh Gaston
Jeff Fields$605,000.00 Active Construction

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,974,000.00

Davy Crockett Birthplace State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/034-01-2007   
Storage at Campground Office

$2,500.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$2,500.00 In Progress

New Construction

1 Project ( Total Budgeted Cost of Projects )$2,500.00

Edgar Evins State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/018-01-2006   
Cabin Replace Unit C

$1,061,300.00 ArchiStructures, Inc. Hugh Gaston
Jeff Fields$878,115.00 Bidding Phase 5/30/07: SDP approved, NTP to DDP authorized

10/25/07: Bid date 11/15/07

Renovation

126/018-01-2005   
Cabins Upgrade

$1,055,000.00 Larry Woods & Associates
J R Shankle Construction Inc

Hugh Gaston
Jeff Fields$810,000.00 Substantially Complete

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,116,300.00
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Fall Creek Falls State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/036-01-2007   
Campground Upgrade

$2,310,000.00 ArchiStructures, Inc. Stephanie Johnston
Bill Edwards$2,100,000.00 Design Started - Program Verifica

Awaiting NTP
10/11/07: Designer Agreement executed

Demolition

126/036-01-2006   
Cabin Replacement

$258,500.00 Planning Associates, Inc.
J. A. Sergio & Sons, Inc.

Hugh Gaston
Jeff Fields$208,000.00 Active Construction 10/25/07: Substantial Completion expected 11/09/07

Renovation

126/036-01-2005   
Campground Upgrade

$1,830,000.00 ArchiStructures, Inc.
J. A. Sergio & Sons, Inc.

Hugh Gaston
Jeff Fields$1,675,000.00 Active Construction 7/09/07:  Partial Substantial Completion Certificate 

issued at 7/02/07

Renovation

3 Projects ( Total Budgeted Cost of Projects )$4,398,500.00

Fort Pillow State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/038-01-2007   
Campground Upgrade

$865,000.00 TLM Associates, Inc. Greg Steck
Matthew McDivitt$765,000.00 Project Not Started

Processing ContractDemolition

126/038-01-2004   
Picnic Shelter/Bathhouse Replac

$176,510.00 Architecture, Inc. Greg Steck
Matthew McDivitt$146,848.00 Construction Document Phase Project funded by insurance claim

11/13/07: Proceeding to bid phase

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,041,510.00

Harrison Bay State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/048-01-2003-01
Sewer System Replacement

$987,000.00 Hamilton County Waste Water Treatme
Hamilton County Waste Water Treatme

Hugh Gaston
Tim Shelton$0.00 Active Construction Project design/construction by Hamilton County Waste 

Water Treatment Authority

Hazardous Material

126/048-01-2005   
Marina Anchorage Sys

$872,300.00 Consolidated Technologies
Straight Line Masonry, Inc.

Hugh Gaston
Tim Shelton$709,000.00 Active Construction Pre-construction 10/30/07

Construction NTP 11/01/07, contract duration 154 days

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,859,300.00
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Henry Horton State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/051-01-2007   
Campground-Bathhouses Upgra

$600,000.00 Hastings Architecture Associates Hugh Gaston
Jeff Fields$520,000.00 Design Started - Program Verifica 9/20/07:  Designer Agreement dated 9/14/07

11/01/07: Design NTP

Renovation

126/051-02-2006   
Pro Shop Upgrade

$956,475.00 Jack Freeman & Associates Hugh Gaston
Jeff Fields$845,000.00 Bidding Phase Bid date 11/15/07

Prebid conference held 11/06/07

Renovation

126/051-02-2004   
Upgrade Golf Course Irrigation 

$1,480,000.00 Littlejohn Engineering Assoc.
Baron + Dowdle Construction, L.L.C.

Hugh Gaston
Jeff Fields$1,350,000.00 Construction Closed Out

Renovation

126/051-01-2005   
Water System Upgrade

$545,000.00 Hethcoat & Davis, Inc.
Crowder Construction Group, LLC

Hugh Gaston
Jeff Fields$387,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/19/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$3,581,475.00

Johnsonville State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/004-01-2007   
Welcome Center

$1,390,000.00 Jack Freeman & Associates Hugh Gaston
$1,610,000.00 Project Not Started

Processing Contract
9/27/07:  Designer Agreement executed
11/06/07: Program under development, delayed

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,390,000.00

Montgomery Bell State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/054-02-2006   
City Sewer Connection

$865,000.00 Littlejohn Engineering Assoc. Stephanie Johnston
Jeff Fields$760,000.00 Schematic Design 6/05/07: Program approved, NTP to SDP authorized

Renovation

126/054-01-2006   
Replace Pro Shop & Restrooms

$1,835,000.00 Michael Emrick, AIA, Office of Hugh Gaston
Jeff Fields$1,565,000.00 Design Development Phase 6/26/07:  Program approved, NTP to SDP authorized

Renovation

126/054-01-2005   
Replace Cabins

$2,190,000.00 Larry Woods & Associates Hugh Gaston
Jeff Fields$1,893,000.00 Construction Document Phase 10/25/07: RPA second CDP review in progress

New Construction

3 Projects ( Total Budgeted Cost of Projects )$4,890,000.00

Panther Creek State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/072-01-2007   
Observation Platform

$46,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$46,000.00 In Progress

New Construction

1 Project ( Total Budgeted Cost of Projects )$46,000.00
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Paris Landing State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/075-01-2002-01
Marina Breakwater

$789,335.00 Burr & Cole Consulting Engineers Greg Steck
Jeff Fields$687,000.00 Schematic Design

Renovation

126/075-01-2005   
Golf Cart Stor Bldg/Restrms

$565,000.00 Buchart-Horn, Inc. Greg Steck
Jeff Fields$511,335.00 Design Development Phase

New Construction

126/075-01-2004   
Marina Upgrade - Phase 2

$1,775,000.00 Maffett-Stamps PLLC
Cleaver Construction Co, Inc.

Hugh Gaston
Jeff Fields$1,585,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/20/08

Renovation

126/075-01-1999   
Kitchen Upgrade & Expansion

$1,840,000.00 Larry Woods & Associates
McKinney Construction Co., Inc.

Hugh Gaston
Jeff Fields$1,570,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/03/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$4,969,335.00

Pickwick Landing State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/079-01-2007   
Raze Old Inn / Add Cabins

$4,520,000.00 Hart Freeland Roberts, Inc. Greg Steck
$3,910,000.00 Project Not Started

Renovation

126/079-01-2006   
ADA Upgrade

$635,000.00 Self-Tucker Architects, Inc. Greg Steck
Matthew McDivitt$560,000.00 Design Development Phase 5/28/07:  Program approved, NTP to SDP authorized

Renovation

126/079-02-2006   
Marina Upgrade

$3,425,000.00 Burr & Cole Consulting Engineers Greg Steck
Matthew McDivitt$3,100,000.00 Design Development Phase 8/30/07: SDP approved, NTP to DDP authorized

Renovation

3 Projects ( Total Budgeted Cost of Projects )$8,580,000.00

Radnor Lake State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/098-01-2005   
Dam Upgrades

$495,000.00 Garver Engineers, LLC
Watershed Services, Inc.

Hugh Gaston
Jeff Fields$418,000.00 Active Construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$495,000.00

Reelfoot Lake State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/084-02-2007   
Inn and Walkways Upgrades

$2,015,000.00 Burr & Cole Consulting Engineers Greg Steck
Matthew McDivitt$1,800,000.00 Project Not Started Phase II of project

Renovation

126/084-01-2007   
Picnic Shelter Replacement

$120,000.00 Architecture, Inc. Greg Steck
Matthew McDivitt$97,000.00 Schematic Design Insurance project

New Construction

126/084-01-2004   
Inn Upgrade

$1,745,000.00 Architecture, Inc. Greg Steck
Matthew McDivitt$1,585,000.00 Design Development Phase Phase I of project

Renovation

3 Projects ( Total Budgeted Cost of Projects )$3,880,000.00
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Roan Mountain State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/086-02-2005   
Swimming Pool Upgrade

$1,025,000.00 Planning Associates, Inc.
Walter Rice Construction Co Inc

Hugh Gaston
Bill Edwards$720,000.00 Substantially Complete

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,025,000.00

Rock Island State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/087-01-2004   
Sewer Plant Replacement

$979,200.00 Littlejohn Engineering Assoc.
W.O. Construction Company, Inc.

Hugh Gaston
Jeff Fields$802,000.00 Substantially Complete

New Construction

1 Project ( Total Budgeted Cost of Projects )$979,200.00

Rustic Lodge
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/110-01-2007   
Program

$175,000.00 Artech Design Group Howard Symons
$0.00 In Progress

Planning

1 Project ( Total Budgeted Cost of Projects )$175,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/000-03-2006   
Exhibit Space Upgrade

$1,085,000.00 Howard Symons
$960,000.00 Project Not Started Dunbar Cave-Radnor Lake-Sycamore Shoal

Renovation

126/000-02-2005   
New Playgrounds & Equip

$655,000.00 In House (Agency Resources) Hugh Gaston
n/a$655,000.00 In Progress

Procure by General ServicesPurchasing Contract

126/000-01-2005   
Small Projects

$450,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
$450,000.00 In Progress

Procure by General ServicesPurchasing Contract

126/000-03-2005   
Energy Savings Proj #2

$1,349,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$1,317,300.00 Final Design

Energy

126/000-03-2004   
ESPC Delivery Order #3

$1,940,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Jim Bryant$1,940,000.00 Active Construction Henry Horton/Pinson Mounds State Park

Energy

126/000-08-2005   
Energy Savings Proj #1

$1,000,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$1,000,000.00 Substantially Complete

Energy

6 Projects ( Total Budgeted Cost of Projects )$6,479,000.00
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Tims Ford State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/092-01-2007   
Campground Upgrade

$1,870,000.00 Planning Associates, Inc. Hugh Gaston
Bill Edwards$1,690,000.00 Design Started - Program Verifica 10/09/07: Designer Agreement executed

Pre-design set for 11/21/07

Demolition

126/092-01-2006   
Visitor Center Park Office

$828,000.00 Neuhoff Taylor Architects PC Hugh Gaston
Bill Edwards$710,000.00 Design Development Phase 5/29/07: Program approved, NTP to SDP authorized

10/11/07:  Approval to extend required DDP date to 
11/02/07

New Construction

2 Projects ( Total Budgeted Cost of Projects )$2,698,000.00

Warriors Path State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/096-02-2007   
Install Tree House

$498,560.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
$498,560.00 In Progress Parks Friend Group will purchase and install Tree 

House.  Fitts will review & approve design.

New Construction

126/096-01-2007   
Site Improvements

$220,000.00 Tennessee Dept of Transportation Hugh Gaston
New CA East TN$220,000.00 In Progress TDOT will do design and work.

10/25/07: Work to begin week of 11/05/07

Renovation

126/096-01-2005   
Playground Improve

$625,000.00 Barge Waggoner Sumner & Cannon
J.A. Street & Associates, Inc.

Hugh Gaston
Jonathan Bailey$440,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/12/07

Renovation

126/096-01-2005-01
Landscape for Playground

$125,000.00 Barge Waggoner Sumner & Cannon
Peters General Contractors

Hugh Gaston
Jonathan Bailey$113,150.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/03/08

New Construction

126/096-01-2004   
Pool Upgrade

$1,220,000.00 Planning Associates, Inc.
Walter Rice Construction Co Inc

Hugh Gaston
Jonathan Bailey$1,088,037.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 7/21/07

Renovation

5 Projects ( Total Budgeted Cost of Projects )$2,688,560.00

$70,404,858.50Department Totals:  Projects  Valued  at67 ( Total Budgeted Cost of Projects )
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